

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Karl Bugenhagen	<b>2. Log Date:</b> 03/12/02	<b>3. CCR #:</b> 02-0210	<b>4. Rev:</b> —	<b>5. Tel:</b> 0481	<b>6. Rm #:</b> 3018	<b>7. Dept.</b> DEV
<b>8. CCR Title:</b> Install wu-ftp on p2dps01 in PVC.						
<b>9. Originator Signature/Date</b> Karl Bugenhagen /s/ 3/12/02			<b>10. Class</b> IN	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 03/22/02	
<b>13. Office Manager Signature/Date</b> Arthur Cohen /s/ 3/12/02			<b>14. Category of Change:</b> PSR		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted:</b> ETD 01-019 (see attached ECO) 910-TDA-003, 910-TDA-023, 920-TDP-002			<b>17. Schedule Impact:</b> YES		<b>18. CI(s) Affected:</b> DPL	
<b>19. Release Affected by this Change:</b> 6A		<b>20. Date due to Customer:</b>		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Ticket DP_S3_08						
<b>23. Problem: (use additional Sheets if necessary)</b> Need wu-ftp installed to test compression functionality for DataPool Synergy III. Solaris ftp does not support compression.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Install wu-ftp on p2dps01.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> N/A						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Will not be able to test compression functionality of wu-ftp.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b> RTSC Needs to put tarball on Lemmings.				<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Otai Harley /s/ 3/13/02 Byron V. Peters /s/ 3/13/02			<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>33. M&amp;O CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

## ADDITIONAL SHEET

**CCR #:** 02-0210    **Rev:** —    **Originator:** Karl Bugenhagen

**Telephone:**                      **Office:**

**Title of Change:**

Block # 17: Synergy III DataPools Solaris 4800 Port

CM01AJA00 Revised 10/15/01

**ECS**