

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Mike Molinet	2. Log Date: 3/21/02	3. CCR #: 02-0241	4. Rev: —	5. Tel: 301-925-0874	6. Rm #: 2038A	7. Dept. SIT
8. CCR Title: Upgrade to Solaris 8 Release 2/02						
9. Originator Signature/Date Mike Molinet /s/ 03/21/02			10. Class IN	11. Type: CCR	12. Need Date: 03/23/02	
13. Office Manager Signature/Date John Brewster /s/ 3/21/02			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted: 910-TDA-003			17. Schedule Impact: High		18. CI(s) Affected: All on SUNs	
19. Release Affected by this Change: 6A, 6B		20. Date due to Customer: 03/23/02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) The PVC String 2, Functionality Lab String 3, Solaris 8 build platforms, and IDG prototyping hosts are currently running the Solaris 8 Release 7/01 O/S, however, O/S patches contained in Solaris 8 Release 2/02 are required for the current Solaris 8 baseline.						
24. Proposed Solution: (use additional sheets if necessary) Install Solaris 8 Release 2/02 in the above environments.						
25. Alternate Solution: (use additional sheets if necessary) None.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Solaris 8 testing will be impacted.						
27. Justification for Emergency (If Block 15 is "Emergency"): Schedule will not be met.						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input checked="" type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Kevin Lange /s/ 3/21/02 Randall J. Miller /s/ 3/27/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			