

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Maryellen Corbett	2. Log Date: 4/11/02	3. CCR #: 02-0299	4. Rev: -	5. Tel: 301 925-0703	6. Rm #: 2072C	7. Dept.
8. CCR Title: Release of FORCHECK 12.84 for the DAACs						
9. Originator Signature/Date Maryellen Corbett 4/16/2002			10. Class II	11. Type: CCR	12. Need Date: 04/16/2002	
13. Office Manager Signature/Date C. H. H. 4/16/2002			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: 920-TDG-002, 920-TDN-002, 920-TDE-002, 920-TDL-002, 920-TDP-002, 920-TDV-002, 920-TDS-002, 910-TDA-003, 910-TDA-			17. Schedule Impact:	18. CI(s) Affected:		
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) The following COTS products are needed for the Solaris 8 Transition. PSR for FORCHECK 12.84 has completed the COTS upgrade process, including Testing and System Engineering Internal Reviews. M&O DAAC Walkthrough and PSR reviews are in progress.						
24. Proposed Solution: (use additional sheets if necessary) When the DAAC Walkthrough and PSR ITP sessions are successfully completed, post the FORCHECK 12.84 for Solaris 8 PSR and release the appropriate media and/or tar files related to this COTS upgrade. Removal of Forcheck from g0als09, g0als10, and n0als01 baselines has been agreed. LARC confirmed that no installs are needed for this DAAC.						
25. Alternate Solution: (use additional sheets if necessary) Risk lack of support for COTS product is not upgraded.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Risk lack of support for COTS product is not upgraded.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): R. J. Miller 4/16/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): D. D. D. 4/16/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				