

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Robert Cole	2. Log Date: 04/11/02	3. CCR #: 02-0302	4. Rev: —	5. Tel: 301-925-0799	6. Rm #: 2110C	7. Dept. SE/HW
8. CCR Title: Ship t1dpp05 and Rimage to EDC						
9. Originator Signature/Date Robert Cole /s/ 4/10/02			10. Class II	11. Type: CCR	12. Need Date: 4/10/02	
13. Office Manager Signature/Date Jim Mather /s/ 4/10/02			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted: 920-TDE-001, 921-TDE-002, 921-TDE-003			17. Schedule Impact:		18. CI(s) Affected:DIPHW	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) EDC DVD production is falling behind due to orders exceeding production capability						
24. Proposed Solution: (use additional sheets if necessary) Ship the VATC Rimage unit and PC (t1dpp05) to EDC. This is on a temporary basis as the VATC system can be spared until a replacement is procured. Since the VATC will be without the Rimage on a temporary basis only, the hardware diagram and network documentation for the VATC will not be updated. The replacement system is assumed to have the same name as the old system.						
25. Alternate Solution: (use additional sheets if necessary) Wait until additional Rimage unit(s) can be procured for EDC						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) EDC DVD production will continue to lag well behind orders						
27. Justification for Emergency (If Block 15 is "Emergency"): EDC currently has a 12 TB DVD backlog.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:		31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 4/11/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): G. G. Gavigan /s/ 4/11/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			