

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Maryellen Corbett	2. Log Date: 4/17/02	3. CCR #: 02-0320	4. Rev: -	5. Tel: 301 925-0703	6. Rm #: 2072C	7. Dept. [Redacted]
8. CCR Title: Release of FLEXlm 8.0d for the DAACs						
9. Originator Signature/Date Maryellen Corbett 4/15/2002			10. Class II	11. Type: CCR	12. Need Date: 04/17/2002	
13. Office Manager Signature/Date Carolyn Whitaker 4/15/2002			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: 920-TDG-002, 920-TDN-002, 920-TDE-002, 920-TDL-002, 920-TDP-002, 920-TDV-002, 920-TDS-002, 910-TDA-003, 910-TDA-			17. Schedule Impact:		18. CI(s) Affected: 920-TDV-003 920-TDP-003	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) PSR for FLEXlm 8.0d has completed the COTS upgrade process, including Testing and System Engineering Internal Reviews. M&O DAAC Walkthrough and PSR reviews are in progress.						
24. Proposed Solution: (use additional sheets if necessary) When the DAAC Walkthrough and PSR ITP sessions are successfully completed, post the FLEXlm 8.0d PSR and release the appropriate media and/or tar files related to this COTS upgrade. Installation may be completed as a Pre-Solaris 8 upgrade (upgrade completed before the Solaris 8 transition).						
25. Alternate Solution: (use additional sheets if necessary) Risk lack of support for COTS product if not upgraded. Risk of not being able to utilize FORTE 6.1 compilers that will be delivered with Solaris 8 Transition.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Risk lack of support for COTS product if not upgraded. Risk of not being able to utilize FORTE 6.1 compilers that will be delivered with Solaris 8 Transition.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:		31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): [Signature] 4/22/02			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date): [Signature] 4/19/02			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			

 ORIGINAL