

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Karl Bugenhagen	2. Log Date: 5/6/02	3. CCR #: 02-0374	4. Rev:	5. Tel: 301-925-0481	6. Rm #: 3018	7. Dept. DEV
8. CCR Title: Release of WU-FTPD 2.6.2 for the DAACs						
9. Originator Signature/Date Signature on File			10. Class II	11. Type: CCR	12. Need Date: 05/9/02	
13. Office Manager Signature/Date Signature on File			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: 920-TDG-002, 920-TDN-002, 920-TDE-002, 920-TDL-002, 920-TDP-002, 910-TDA-003, 910-TDA-023			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) PSR for WU-FTPD 2.6.2 has completed the COTS upgrade process, including Testing and System Engineering Internal Reviews. M&O DAAC Walkthrough and PSR reviews are in progress.						
24. Proposed Solution: (use additional sheets if necessary) When the DAAC Walkthrough and PSR ITP sessions are successfully completed, post the WU-FTPD 2.6.2 PSR and release the appropriate media and/or tar files related to this COTS upgrade.						
25. Alternate Solution: (use additional sheets if necessary) Risk of not being able to use compression-on-download features of COTS product.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Risk of not being able to use compression-on-download features of COTS product.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:		31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): B. Peters 5/9/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): G. G. Gavigan 5/9/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			