

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Darryl Arrington	<b>2. Log Date:</b> 5/20/02	<b>3. CCR #:</b> 02-0419	<b>4. Rev:</b> -	<b>5. Tel:</b> x0761	<b>6. Rm #:</b>	<b>7. Dept.</b> Devlpmt
<b>8. CCR Title:</b> Release SCF Toolkit 5.2.8 to Instrument Teams						
<b>9. Originator Signature/Date</b> Darryl S. Arrington /s/ 5/20/02			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 05/21/02	
<b>13. Office Manager Signature/Date</b> Mark McBride /s/ 5/20/02			<b>14. Category of Change:</b> Other		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted:</b> Toolkit User's Guide, HDF-EOS User's Guides, HDF-EOS5 User's Guides			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b> Toolkit	
<b>19. Release Affected by this Change:</b> N/A		<b>20. Date due to Customer:</b>		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
<b>23. Problem: (use additional Sheets if necessary)</b> The last official SDP SCF Toolkit release (5.2.7) was in November 2000, matching the 6A Drop of ECS code. The SCFs require advance releases to keep up their code deliveries to the DAACs. An update to the SCF Toolkit is needed in this vien. This release (5.2.8) will be off of the current 6A.07 baseline.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> These changes should be released to the Instrument Teams so that they can be used by them during PGE development.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b>						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Impact upon PGE delivery to the DAACs.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input checked="" type="checkbox"/> Other SCFs/ITs						
<b>29. Board Comments:</b>				<b>30. Work Assigned To:</b>	<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Byron V. Peters /s/ 5/21/02			<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>33. M&amp;O CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			