

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Robert Cole	<b>2. Log Date:</b> 6/25/02	<b>3. CCR #:</b> 02-0526	<b>4. Rev:</b>	<b>5. Tel:</b> 301-925-0799	<b>6. Rm #:</b> 2110C	<b>7. Dept.</b> SE/HW
<b>8. CCR Title:</b> Install Blade 100s for Solaris Transition						
<b>9. Originator Signature/Date</b> Robert Cole /s/ 6/25/02			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 7/15/02	
<b>13. Office Manager Signature/Date</b> James Mather /s/ 6/25/02			<b>14. Category of Change:</b> Update ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted:</b> N/A			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b>	
<b>19. Release Affected by this Change:</b> N/A		<b>20. Date due to Customer:</b>		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
<b>23. Problem: (use additional Sheets if necessary)</b> A complete list of the new Sun Blade 100 workstations has not previously been published via CCR although the installation of these machines has been previously captured in hardware diagram updates.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Note that the following hosts will be replaced with Sun Blade 100s during Solaris 8 transition: e0css02, n0css02, n0acs06, g0pls01, g0pls03, g0css01, g0ais01, g0ais05, g0ais07, g0ais08, g0ais09, g0ais12, g0dms03, g0dms04, g0dms05, g0acs06, m0css03, m0css04, m0css05, m0mss17, l0acs01, l0ais01, l0css02, l0dms01, l0dms04, l0pls02						
<b>25. Alternate Solution: (use additional sheets if necessary)</b>						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b>						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>				<b>30. Work Assigned To:</b>	<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b>		<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
<b>33. M&amp;O CCB Chair (Sign/Date):</b> Gary Gavigan /s/ 7/2/02		<b>Disposition:</b> <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
<b>34. ECS CCB Chair (Sign/Date):</b>		<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				