

ECS Configuration Change Request

Page 1 of Page(s)

1. Originator Cherry Kenney	2. Log Date: 8/5/02	3. CCR #: 02-0650	4. Rev: —	5. Tel: 301-883-4177	6. Rm #: 3041	7. Dept. DEV/SWIT
8. CCR Title: Patch_6A.06_SDSRV.06						
9. Originator Signature/Date Cherry Kenney /s/ 8/5/02			10. Class II	11. Type: CCR	12. Need Date: 05Aug02	
13. Office Manager Signature/Date Randall J. Miller /s/ 8/5/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted:			17. Schedule Impact:		18. CI(s) Affected:SDSRV	
19. Release Affected by this Change: 6A		20. Date due to Customer: 05Aug02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 34218, 34128, 34325, 29430, 34052, 34257, 34325, 34692, 34609, 34693, 34256, 34407						
23. Problem: (use additional Sheets if necessary) See page 2 for detailed NCR List						
24. Proposed Solution: (use additional sheets if necessary) Deliver Patch_ 6A.06_SDSRV.06 to all DAACs. See Install Instructions for Patch/TE Dependencies						
25. Alternate Solution: (use additional sheets if necessary) Wait for delivery of next SDSRV patch.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) 6A.06 will not have the SDSRV functionality.						
27. Justification for Emergency (If Block 15 is "Emergency"): Delays in testing or possible delays in 6A.06 regression testing						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Randall J. Miller /s/ 8/5/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB				
33. M&O CCB Chair (Sign/Date): 34. Debra Stepp /s/ 8/5/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS				

ADDITIONAL SHEET

CCR #: 02-0650 **Rev:** — **Originator:** Cherry Kenney

Telephone: 301-883-4177 **Office:** 3041

Title of Change: Patch_6A.06_SDSRV.06

Actions

Please make a set of tar files to deliver Patch_6A.06_SDSRV.06

One SUN (sun5.5) tar file with the following packages:

.EcDsSdSDSRV.pkg
.EcDsSdDatabase.pkg
.EcDsSdOPSWS.pkg
.EcDsSdMOC.pkg

One SOL8 (sun5.8) tar file with the following packages:

.EcDsSdSDSRV.pkg
.EcDsSdDatabase.pkg
.EcDsSdOPSWS.pkg
.EcDsSdMOC.pkg

NCR List

ECSed34218 5/6/02 SDSRV_06 RelB0_SDSRV 3 C EDF Buttons on Add ESDT
window too large to read
ECSed34128 INSERTs hung in SDSRV due to DELETOMETADATA syb transaction (TE_6A.06_SDSRV_03)
ECSed34325 SDSRV DB "Long Tran Problem"6A.05 (Partial fix in TE_6A.05_SDSRV.03)
ECSed29430 5B.06+ OPS: MOC Script output file failing to load at the M
ECSed34052 6A.05:OPS: Changes to MOC script due to Firewall install at
ECSed34257 OPS:6A.05 Package #1:Landsat 7 IGS metadata ingest accepts SCENE_CCA val
ECSed34325 SDSRV DB "Long Tran Problem"6A.05 (TE_6A.05_SDSRV.03)
ECSed34692 OPS:6A.06 SDSVR.03:L-7 Floating Scene Band 8 MTP naming problem
ECSed34609 GSFC/SMC Order Submissions Via EDG Take long Times
(TE_6A.06_SDSRV.04) -- Must be installed with V0ToEcsGateway
ECSed34693 GSFC/SMC: SDSRV is converting HIGH priority ingest request
to NORMAL in (TE_6A.06_SDSRV.05) -- Must be installed with EclnGran
ECSed34256 GSFC/SMC-SubscriptionServer unable to keep up with production
ECSed34407 OPS: 6A05 - Science data server logs plain text password in debug log.

Attached are Install Instructions and Test Report