

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Benzell Floyd	<b>2. Log Date:</b> 08/05/02	<b>3. CCR #:</b> 02-0651	<b>4. Rev:</b> —	<b>5. Tel:</b> (301)925-0518	<b>6. Rm #:</b> 2002C	<b>7. Dept.</b> SE
<b>8. CCR Title:</b> Install WhatsUp Gold 7.03 on the VATC PC, t1dpp02						
<b>9. Originator Signature/Date</b> Benzell Floyd /s/ 8/5/02			<b>10. Class</b> IN	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 08/06/02	
<b>13. Office Manager Signature/Date</b> Timothy W. Ortiz /s/ 8/5/02			<b>14. Category of Change:</b> Initial ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Emergency	
<b>16. Documentation/Drawings Impacted</b> (Review and submit checklist): 910-TDA-003, 910-TDA-023, 920-TDV-002			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b> MCI	
<b>19. Release Affected by this Change:</b> N/A		<b>20. Date due to Customer:</b>		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ECS COTS Deployment Plan, Volume 7; P3 CCR Task ID: DVICTCZ360.						
<b>23. Problem: (use additional Sheets if necessary)</b> WhatsUp Gold 7.03 is one of the COTS applications that has to be delivered to the DAACs to satisfy one of the End of Contract COTS requirements. It has to be installed in the VATC as soon as possible so that we can complete testing and then move forward with the remaining WhatsUp Gold PSR tasks.  The WhatsUp Gold software media consist of the WhatsUp Gold 7.0 CD (located in the CM Library) and a WhatsUp Gold 7.03 Patch (filename: wug703fp.exe, size: 11681693; located on lemmings: /data0/CM_INBOX/wug703fp.exe).						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Install WhatsUp Gold 7.03 on the VATC PC, t1dpp02.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> None						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Will be unable to complete the activities involve in the WhatsUp Gold PSR process. The WhatsUp Gold delivery schedule will be adversely affected.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b> WhatsUp Gold is an End of Contract COTS application that has to be delivered to the DAACs as soon as possible. VATC testing is required before continuing with the remaining PSR activities.						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Byron V. Peters /s/ 5/5/02		<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB				
<b>33. M&amp;O CCB Chair (Sign/Date):</b>		<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
<b>34. ECS CCB Chair (Sign/Date):</b>		<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				