

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Albert Bunnell	2. Log Date: 08/16/02	3. CCR #: 02-0692	4. Rev:	5. Tel: 757-864-7421	6. Rm #: 2303S	7. Dept. SAIC
8. CCR Title: Production Planning Workstation Reconfiguration						
9. Originator Signature/Date Albert Bunnell /s/ 8/14/02			10. Class II	11. Type: CCR	12. Need Date: 08/15/02	
13. Office Manager Signature/Date Chris Wyatt /s/ 8/14/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: 920-TDL-001 Hardware Design Diagram, 920-TDL-004 Floor Plan, 920-TDL-005 Cable Management Plan.			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: LRC Trouble Ticket #4959						
23. Problem: (use additional Sheets if necessary) Operations personnel are currently using an inefficient xterm (I0spx04) to perform production planning and production monitoring. ECS Custom Code GUIs and overall performance is very slow on I0spx04.						
24. Proposed Solution: (use additional sheets if necessary) To make use of available hardware resources and to improve the efficiency of performing production planning and production monitoring, the following relocation of hardware is recommended: 1. Remove I0spx04.larcb.ecs.nasa.gov from the ECS Production network and return it to Raytheon as an excessed machine. The xterm, I0spx04, is currently located in the operations area and is used to monitor Autosys. 2. See next page						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Production levels will be limited because of the time it takes for production and process monitoring.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): Gary Gavigan /s/ 8/20/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: **Rev:** **Originator:**

Telephone: **Office:**

Title of Change: Production Planning Workstation Reconfiguration

Proposed Solution (continued)

2. Relocate the LINUX machine (supernova.larcmo.ecs.nasa.gov) which is a LaRC machine used in the operations area for production planning and monitoring, to the xterm's (I0spx04) location.
3. Relocate the SUN BLADE planning workstation (I0pls02.larcb.ecs.nasa.gov) from Rack A, Top Shelf, to the operations area in the current location of the LINUX machine (supernova.larcmo.ecs.nasa.gov).
4. Port #26 on switch SW4 will become a spare port once I0spx04 is removed.
5. I0pls02 will remain connected to port #21 on switch SW3.
6. Supernova will remain connected to port #5 on switch MNO-SWITCH.

CM01AJA00 Revised 10/15/01

ECS