

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Alton Davis	2. Log Date: 08/19/02	3. CCR #: 02-0698	4. Rev: —	5. Tel: (301) 883-4132	6. Rm #: 2108A	7. Dept. REDV
8. CCR Title: Create the Reference Guide for Documents Generated on the ECS Project (a.k.a the Parent Document)						
9. Originator Signature/Date Alton Davis /s/ 8/16/02			10. Class II	11. Type: CCR	12. Need Date: 8/21/02	
13. Office Manager Signature/Date Mark McBride /s/ 8/16/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 440-TP-600-001. (This is a newly created document for ECS.)			17. Schedule Impact:		18. Cl(s) Affected: None.	
19. Release Affected by this Change: 6B		20. Date due to Customer: 8/30/02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: The customer requested the creation of this document as part of the end of contract activities.						
23. Problem: (use additional Sheets if necessary) The ECS Project needed to create this document from scratch based on a customer request. This document is a list of the various types of documents published on the ECS project from 1993-2002 by the prime contractor and ESDIS at the GSFC. The documents are categorized by function (e.g., requirements, interface control documents, interface requirement documents, system design documents, white papers, technical papers, and operational support documents) for the ECS project. But within each category, it is not indexed in any particular order due to time constraints for getting the document done.						
24. Proposed Solution: (use additional sheets if necessary) Created the reference guide using the technical paper template for ECS. Customer reviewed an early draft, made comments, the draft was revised and updated. The document presented today is the result.						
25. Alternate Solution: (use additional sheets if necessary) None.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Impact to end of contract award fee. Customer made this task a very high priority for end of contract activities.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 8/21/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			

34. ECS CCB Chair (Sign/Date):	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS
---------------------------------------	---

CM01JA00 Revised 10/15/01

ECS/EDF/SCDV/M&O