

ECS Configuration Change Request

Page 1 of

Page(s)

| | | | | | | |
|---|---------------------------------|----------------------------------|---|---|--|-----------------------|
| 1. Originator Darryl M. Washington | 2. Log Date: 09/13/02 | 3. CCR #: 02-0786 | 4. Rev: — | 5. Tel: x0734 | 6. Rm #: 2079 | 7. Dept. SE |
| 8. CCR Title: Install AMASS 5.3 for 9940B testing in the PVC | | | | | | |
| 9. Originator Signature/Date Darryl M. Washington /s/ 9/11/02 | | | 10. Class IN | 11. Type: CCR | 12. Need Date: 09/11/2002 | |
| 13. Office Manager Signature/Date Carolyn Whitaker /s/ 9/11/02 | | | 14. Category of Change: Update ECS Baseline Doc. | | 15. Priority: (If "Emergency" fill in Block 27). Emergency | |
| 16. Documentation/Drawings Impacted: | | | 17. Schedule Impact: NONE | | 18. CI(s) Affected: | |
| 19. Release Affected by this Change: 6A | | 20. Date due to Customer: | | 21. Estimated Cost: None - Under 100K | | |
| 22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: | | | | | | |
| 23. Problem: (use additional Sheets if necessary) The ECS Project is adding STK 9940B tape drives to the baseline for performance enhancements. The software driver for these devices has been added to the most recent version of AMASS (version 6.1). ACSLS 6.1 will be installed in the PVC, first in the Prototype LAN (ptdrg03), and later load tested in the Operational LAN. | | | | | | |
| 24. Proposed Solution: (use additional sheets if necessary) Install ACSLS 6.1 in the PVC Prototype LAN on p0drs05 & p0drs03. | | | | | | |
| 25. Alternate Solution: (use additional sheets if necessary) | | | | | | |
| 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delay of this installation impacts the delivery schedule for the 9940B tape drives to the DAACs. | | | | | | |
| 27. Justification for Emergency (If Block 15 is "Emergency"): This installation impacts the start-up of the testing/delivery schedule for the 9940B tape drives to the DAACs. | | | | | | |
| 28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other | | | | | | |
| 29. Board Comments: | | | | 30. Work Assigned To: | 31. CCR Closed Date: | |
| 32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 9/25/02 | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB | | | |
| 33. M&O CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS | | | |
| 34. ECS CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS | | | |

ADDITIONAL SHEET

CCR #: 02-0786 **Rev:** — **Originator:** Darryl M. Washington

Telephone: x0734 **Office:** 2079

Title of Change: Install ACSLS 6.1 for 9940B testing in the PVC

Install ACSLS 6.1 on p0drs03 & p0drs05.

CM01AJA00 Revised 10/15/01

ECS