

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Maryellen Corbett	2. Log Date: 02/12/03	3. CCR #: 02-0797	4. Rev: A	5. Tel: 301 925-0703	6. Rm #: 2072C	7. Dept. SE
8. CCR Title: September 2002 Baseline Update #2						
9. Originator Signature/Date M. Corbett /s/ 2/12/03			10. Class II	11. Type: CCR	12. Need Date: 02/28/2003	
13. Office Manager Signature/Date C. Whitaker /s/ 2/12/03			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: 920-TDE-002, 910-TDA-005			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Original CCR specified that Secure Shell should be installed on all PCs, including the Rimage PCs. EDC has identified that this may encourage use of these PCs for other purposes that supporting the Rimage PCs. NCR ECSed36738 has been issued to waive this baseline installation.						
24. Proposed Solution: (use additional sheets if necessary) The Security Group has reviewed the NCR and has identified that this baseline was recommended as a convenience rather than a security issue. The baseline will be updated to reflect that secure shell will not be baselined for the EDC Rimage PCs: e0dip07, e0dip08 and e0dip12. E0dip12 is not currently baselined and will be added to the baseline with this CCR. Documentation attached.						
25. Alternate Solution: (use additional sheets if necessary) Continue with unresolved Baseline Discrepancies						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Continue with unresolved Baseline Discrepancies						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Steve Fox /s/ 02/26/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): Gary Gavigan /s/ 2/18/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			