

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Sarah Lewallen	<b>2. Log Date:</b> 10/08/02	<b>3. CCR #:</b> 02-0885	<b>4. Rev:</b> —	<b>5. Tel:</b> 301-925-0865	<b>6. Rm #:</b> 2117B	<b>7. Dept.</b>
<b>8. CCR Title:</b> Remove p0dms01, p0dms02, p0ais05, p0acs02, p0acs03, p0aqq01, and p0aqq02 from the PVC baseline.						
<b>9. Originator Signature/Date</b> Sarah Lewallen /s/ 10/08/02			<b>10. Class</b> IN	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 10/30/02	
<b>13. Office Manager Signature/Date</b> James Mather /s/ 10/08/02			<b>14. Category of Change:</b> Update ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted</b> (Review and submit checklist): see attached			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b> AQGHW	
<b>19. Release Affected by this Change:</b> N/A		<b>20. Date due to Customer:</b>		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Solaris 8 upgrade and ACM upgrade needs						
<b>23. Problem: (use additional Sheets if necessary)</b> String 1 custom code servers and workstations are no longer needed in the PVC since Solaris 8 upgrade is complete at the DAACs.  Space and power are needed for additional equipment. The AQA subsystem is not in use in the PVC. If the hardware is removed, the space and power could be reused for the new ACM hardware.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Remove the SUN systems listed above from the network and return to stock for future use.  Remove p0aqq01 and p0aqq02 hardware from the PVC and update all documentation to reflect the removal.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> None						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Will not have available systems for future reconfiguration and replacement of SPARC 20 machines. p0acg05 will need to be relocated so the additional CPUs can be added.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Byron V. Peters /s/ 10/15/02			<b>Disposition:</b> <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>33. M&amp;O CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

## ADDITIONAL SHEET

**CCR #:** 02-0885      **Rev:** —      **Originator:**

**Telephone:**      **Office:**

**Title of Change:** Remove p0dms01, p0dms02, p0ais05, p0acs02, p0acs03, p0aqq01, and p0acg02 from the PVC baseline.

910-TDA-005 Site-Host Map  
920-TDP-001 HW Diagram  
920-TDP-002 HW-SW Map  
920-TDP-004 Floor Plan  
920-TDP-005 Cable Management Plan  
920-TDP-008 Mount Point document  
921-TDP-002 Hardware Network Diagram  
921-TDP-003 Host IP Assignment  
922-TDP-012 OPS Workstation  
922-TDP-016 SDSRV (remove p0acs03, add p2acs03)  
Retire 922-TDP-022 AIT Workstations  
Retire 922-TDP-027 Data Spec Workstation  
Retire 922-TDP-035 p0aqq01 disk diagram  
Retire 922-TDP-032 p0aqq02 disk diagram

CM01AJA00 Revised 8/2/02

**ECS**