

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Mike Molinet	2. Log Date: 03/11/03	3. CCR #: 03-0169	4. Rev: —	5. Tel: 301.925.0874	6. Rm #: 2038A	7. Dept. SE/TS
8. CCR Title: Temporary p0drg04 CPU Reconfiguration						
9. Originator Signature/Date Mike Molinet /s/ 03/11/03			10. Class IN	11. Type: CCR	12. Need Date: 03/11/03	
13. Office Manager Signature/Date John Brewster /s/ 03/11/03			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist): N/A			17. Schedule Impact: High		18. CI(s) Affected: CSS, DSS, DPL	
19. Release Affected by this Change: 6A		20. Date due to Customer: 03/11/03		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) The current configuration of p0drg04 does not match that of n0drg01 during the planned NSIDC SGI PCX/HiPPI upgrade. To accurately practice this transition in the PVC, p0drg04 must be configured to use 4 CPUs and 4 GB of memory, instead of its current 8 CPUs and 12 GB of memory.						
24. Proposed Solution: (use additional sheets if necessary) Disable 4 of the 8 CPUs and 8 of the 12 GBs of memory on p0drg04 (EIN 9252) during the current NSIDC transition exercise in the PVC.						
25. Alternate Solution: (use additional sheets if necessary) None.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The current transition exercise will not accurately reflect the NSIDC configuration.						
27. Justification for Emergency (If Block 15 is "Emergency"): Transition schedule impact.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 03/11/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS			