

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Robert Cole	<b>2. Log Date:</b> 03/11/03	<b>3. CCR #:</b> 03-0173	<b>4. Rev:</b> —	<b>5. Tel:</b> 310.925.0799	<b>6. Rm #:</b> 2110C	<b>7. Dept.</b> SE/HW
<b>8. CCR Title:</b> Install Interdrive 7.1A and Active Perl 5.6.1 in functionality lab and PVC						
<b>9. Originator Signature/Date</b> Robert Cole /s/ 3/11/03			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 04/04/03	
<b>13. Office Manager Signature/Date</b> James R. Mather /s/ 3/11/03			<b>14. Category of Change:</b> Update ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted</b> (Review and submit checklist): 920-TDP-002, 910-TDA-003			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b> DIP	
<b>19. Release Affected by this Change:</b> 6A		<b>20. Date due to Customer:</b>		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
<b>23. Problem: (use additional Sheets if necessary)</b> The Active Perl PSR is currently on hold until Interdrive is installed on on the PDS QA PC (p0dip04). Interdrive needs to be upgraded on the PDS Rimage Host (p0dip05, f2dip01) to support the Interdrive 7.1A PSR.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Upgrade Interdrive to version 7.1A on the Rimage hosts in the PVC and functionality lab and test by performing media production. Install Interdrive version 7.1A and Active Perl version 5.6.1 on the PSD QA PC in the PVC and test by executing perl QA scripts.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b>						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> The PSR schedules for Interdrive and Active Perl will slip.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input checked="" type="checkbox"/> Other Functionality Lab						
<b>29. Board Comments:</b>				<b>30. Work Assigned To:</b>	<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Ron Best /s/ 03/12/2003 Evelyn N. Nakamura /s/ 3/12/03			<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
<b>33. M&amp;O CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS ERB			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ESDIS ERB			