

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Darryl M. Washington	2. Log Date: 3/19/03	3. CCR #: 03-0196	4. Rev: -	5. Tel: x0734	6. Rm #: 2079	7. Dept. SE
8. CCR Title: PSR AMASS 5.3.1 for all DAACs						
9. Originator Signature/Date <i>Darryl M. Washington 3/20/03</i>		10. Class II	11. Type: CCR	12. Need Date: 03/20/03		
13. Office Manager Signature/Date <i>Carlynn Whiteaker 3/20/03</i>		14. Category of Change: PSR		15. Priority: (If "Emergency" fill in Block 27). Routine		
16. Documentation/Drawings Impacted (Review and submit checklist):		17. Schedule Impact:		18. CI(s) Affected:		
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: EC50036314, 32061, 36860						
23. Problem: (use additional Sheets if necessary) The STK T9940B Fibre Channel Tape Drives have been tested and approved for delivery to the DAACs. AMASS 5.3.1 is the required AMASS versions used with these drives.						
24. Proposed Solution: (use additional sheets if necessary) Upgrade AMASS 5.2.1 to AMASS 5.3.1						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The T9940B drives will not function properly.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Darryl M. Washington 3/24/03</i>		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>Darryl M. Washington 3/24/03</i>		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

ADDITIONAL SHEET

CCR #: 03-0196 Rev: - Originator: Darryl M. Washington

Telephone: x0734 Office: 2079

Title of Change: PSR AMASS 5.3.1 for all DAACs

The STK T9940B Fibre Channel Tape Drive Prototype has been completed, and the drives are ready for delivery. The dependent COTS (AMASS 5.3.1; ACSLS 6.1; TSAPD 2.3; SGI Patch 4536) all have to be installed as a package to complete the implementation at the DAACs. AMASS 5.3.1 and ACSLS 6.1 are being delivered a separate COTS PSRs. This CCR is to authorize the upgrade of AMASS 5.2.1 to AMASS 5.3.1 at all DAACs. The following is a list of the ECS Baseline changes that are incorporated with this delivery.

920-TDE-002	EDC Hardware Software Map
920-TDG-002	GSFC Hardware Software Map
920-TDL-002	LaRC Hardware Software Map
920-TDN-002	NSIDC Hardware Software Map
920-TDS-002	SMC Hardware Software Map
920-TDP-002	PVC Hardware Software Map
920-TDV-002	VATC Hardware Software Map
910-TDA-003	COTS S/W Version Baseline Report
910-TDA-023	Critical COTS Software