

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Danny Huang	2. Log Date: 06/10/03	3. CCR #: 03-0412	4. Rev: —	5. Tel: 301925 0837	6. Rm #: 2023C	7. Dept. RDEV
8. CCR Title: Install JRE 1.4.1(SUN and SGI) in VATC/PVC						
9. Originator Signature/Date Danny Huang /s/ 06/10/03			10. Class II	11. Type: CCR	12. Need Date: 6/24/03	
13. Office Manager Signature/Date Desryn Duncan Huang /s/ 06/10/03			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDP-002, 920-TDV-002, 910-TDA-003, 910-TDA-023			17. Schedule Impact: High		18. CI(s) Affected: DPL, EPD, JDT, PDS, BMGT	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: P3 task:, DVICTXT165, DSMGTX195						
23. Problem: (use additional Sheets if necessary) JRE 1.3.1 for Sun, current baseline version, has reached end of life support and has a security issue. JRE 1.4.1 (SUN) is the upgrade for JRE1.3.1 and has a fix for the security problem. The JRE 1.3.0 (SGI) instability causes the problem of granule missing (NCR 36997). JRE 1.4.1 for SGI could solve this problem. Also, for keeping pace with Sun JRE 1.4.1, the current baseline Sgi JRE 1.3.1 is needed to update to JRE 1.4.1						
24. Proposed Solution: (use additional sheets if necessary) Install JRE 1.4.1 (SUN and IRIX) on the boxes in PVC and VATC machines. (See details about the hosts and installation path in Additional Sheet). Getting j2re_1.4.1_sol8_pkg.tar.gz (cksum: 1493306703. Size: 24189198) from CM for SUN platforms. Getting 6.x_java2_eoedev_1.4.1.tar (cksum: 3145358833. Size: 41175040) from CM for SGI platforms.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Current baseline JRE 1.3.1 couldn't get support from vendor and it has a security issue.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 06/11/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 03-0412 **Rev:** — **Originator:** Danny Huang

Telephone: 301 925 0837 **Office:** 2023C

Title of Change: The JRE 1.4.1 Installation Boxes and Paths in PVC/VATC

PVC SUN boxes: p2ins01, p2ins02, p2acs03, p2acs06, p2dps01, and p2mss21. Installation path: /usr/ecs/OPS/COTS/
PVC SGI boxes: p0dig06. (p0acg05 had jre 1.4.1 already). Installation Path: /usr/java2
VATC SUN boxes: t1ins01, t1ins02, t1acs03, t1mss06. Installation path: /usr/ecs/OPS/COTS/
VATC SGI boxes: t1dpg06. (t1acg04 had jre 1.4.1 already). Installation path: /usr/java2

CM01AJA00 Revised 8/2/02

ECS