

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Willard Selph	2. Log Date: 08/11/03	3. CCR #: 03-0558	4. Rev: —	5. Tel: 301-925-0368	6. Rm #:	7. Dept. SE
8. CCR Title: Upgrade EDF, VATC, and PVC Rimage Units with Windows 2000 and new Rimage hardware and software.						
9. Originator Signature/Date Willard D. Selph /s/ 08/07/03			10. Class II	11. Type: CCR	12. Need Date: 08/12/03	
13. Office Manager Signature/Date Carolyn Whitaker /s/ 08/07/03			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist): 910-TDA-003, 910-TDA-023, 920-TDX-002			17. Schedule Impact:		18. CI(s) Affected: PDS	
19. Release Affected by this Change: N/A		20. Date due to Customer: 08/12/03		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) New hardware was purchased to replace the drives in the Rimage Unit. This requires the hosts to be upgraded to Windows 2000 as well as new Rimage software.						
24. Proposed Solution: (use additional sheets if necessary) Upgrade the Rimage hosts in the EDF, VATC, and PVC to Windows 2000 as well as new Rimage hardware and software.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The older Rimage drives do not support the new media for distribution. The old media is no longer in circulation therefore distribution of media to customers will stop.						
27. Justification for Emergency (If Block 15 is "Emergency"): The Rimage drives that are being replaced are being done by Rimage Vendor. The earliest date that they can arrive on site is the 12th of August.						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Kevin Lange /s/ 08/11/03 Byron V. Peters /s/ 08/11/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			