

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Derrick Clark	2. Log Date: 08/20/03	3. CCR #: 03-0582	4. Rev: —	5. Tel: 301-925-1024	6. Rm #: 3010B	7. Dept. DEV/SWIT
8. CCR Title: Software Version 6A.08 Provide latest 6A.08 ECS baseline.						
9. Originator Signature/Date Derrick Clark /s/ 08/20/03			10. Class II	11. Type: CCR	12. Need Date: 20Aug03	
13. Office Manager Signature/Date JanineSmith /s/ 08/20/03			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted:			17. Schedule Impact:		18. CI(s) Affected: ALL	
19. Release Affected by this Change: 6A		20. Date due to Customer: 20Aug03		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: Please reference 6A08 PSR document for NCR list						
23. Problem: (use additional Sheets if necessary) EDC requires an early delivery of the 6A.08 ECS baseline for preliminary testing prior to PSR.						
24. Proposed Solution: (use additional sheets if necessary) Software Version 6A.08 Provide latest 6A.08 ECS baseline to EDC (Pathfinder) DAAC Only for early DAAC testing. Tarfiles that need to be delivered for IRIX65, SOL8, and TOOLKIT will be contained with in 6A.08.						
25. Alternate Solution: (use additional sheets if necessary) Delay testing; wait until next full system delivery at PSR						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delays in testing or possible delays in 6A.08 regression testing						
27. Justification for Emergency (If Block 15 is "Emergency"): Needed for testing ASAP						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Evelyn N. Nakamura /s/ 08/20/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): Debra Stepp /s/ 08/20/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 03-0582 **Rev: — Originator:** Derrick Clark

Telephone: 301-925-1024 **Office:** 3010B

Title of Change: Software Version 6A.08 Provide latest 6A.08 ECS baseline.

Please reference 6A08 PSR document for Install Instructions

CM01AJA00 Revised 10/15/01

ECS