

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Benzell Floyd	2. Log Date: 09/12/03	3. CCR #: 03-0633	4. Rev: —	5. Tel: (301) 925-0518	6. Rm #: 3083	7. Dept. COTS SW
8. CCR Title: Install F-Secure SSH 5.2 for Windows on the VATC PCs (t1dpp02, t1dpp05), and the PVC PCs (p0dip04, p0dip05, p0msp08)						
9. Originator Signature/Date Benzell Floyd /s/ 09/11/03		10. Class II	11. Type: CCR	12. Need Date: 9/22/03		
13. Office Manager Signature/Date Carolyn Whitaker /s/ 09/12/03		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine		
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDV-002, 920-TDP-002		17. Schedule Impact:		18. CI(s) Affected: Network Infrastructure		
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ECS COTS Deployment Plan, Vol 8 (335-CD-008-001); Activity ID: SECOTXT673						
23. Problem: (use additional Sheets if necessary) F-Secure SSH 5.2 for Windows must be installed on the VATC PCs (t1dpp02, t1dpp05), and the PVC PCs (p0dip04, p0dip05, p0msp08) to enable VATC/PVC testing of this COTS product for PSR purposes.						
24. Proposed Solution: (use additional sheets if necessary) Install F-Secure SSH 5.2 for Windows on the VATC PCs (t1dpp02, t1dpp05), and the PVC PCs (p0dip04, p0dip05, p0msp08). A copy of the F-Secure SSH 5.2 for Windows setup program resides on lemmings in the directory: /data0/CM_INBOX/f_secure52.tar.gz.						
25. Alternate Solution: (use additional sheets if necessary) None.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Testing of F-Secure SSH 5.2 for Windows in the VATC/PVC will not be possible and the F-Secure SSH 5.2 for Windows PSR process can not be completed.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 09/12/03		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				