

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Derrick Clark	<b>2. Log Date:</b> 09/16/03	<b>3. CCR #:</b> 03-0634	<b>4. Rev:</b> —	<b>5. Tel:</b> 301-925-1024	<b>6. Rm #:</b> 3010B	<b>7. Dept.</b> DEPL
<b>8. CCR Title:</b> TE_6A.08_DDIST.01						
<b>9. Originator Signature/Date</b> Derrick Clark /s/ 09/15/03			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 15Sep03	
<b>13. Office Manager Signature/Date</b> Janine Smith /s/ 09/15/03			<b>14. Category of Change:</b> Other		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Emergency	
<b>16. Documentation/Drawings Impacted</b> (Review and submit checklist):			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b> DDIST	
<b>19. Release Affected by this Change:</b> 6A		<b>20. Date due to Customer:</b> 15Sep03		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCRs 38087						
<b>23. Problem: (use additional Sheets if necessary)</b> ECSed38087 - Distribution has a significant backlog of ECSGuest requests.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Deliver TE_6A.08_DDIST.01 to all DAACs.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> Wait until next DDIST delivery.						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Will not be able to workoff distribution backlog.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b> Will not be able to workoff distribution backlog.						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Mary S. Armstrong /s/ 09/16/03			<b>Disposition:</b> <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>33. M&amp;O CCB Chair (Sign/Date):</b> Pamela Johnson /s/ 09/16/03			<b>Disposition:</b> <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

# ADDITIONAL SHEET

**CCR #:** 03-0634    **Rev:** —    **Originator:** Derrick Clark

**Telephone:** 301-925-1024    **Office:** 3010B

**Title of Change:** TE\_6A.08\_DDIST.01

Actions

ClearCase

Please create the following tar file from the 6A08EBF1 baseline.

Please make on SOL8 tar file with the following file:

EcDsDistributionServer

This is to deliver a fix for NCR(s)

ECSEd38087 OPS\_DDIST 5 T GSFC DAAC Additional criteria needed for DsDdAssignment Rules

Patch/TE Dependencies

TE must be installed on top of:

6A\_08

Patch\_6A.08\_SYSTEM.01

DAAC Install Instructions:

PRE-INSTALLATION

1. Copy the \*sun\* tar file into the <staging\_area>/SOL8/ directory
2. Untar the 6A.08\_DDIST.01 tar file in the <staging\_area>/SOL8/ directory
3. chmod 755 EcDsDistributionServer
4. Logon to the host where the Distribution Server package is installed (xxdisnn)
5. Shut down the distribution Server.

INSTALLATION:

1. Change directory to /usr/ecs/<mode>/CUSTOM/bin/DSS
2. cp <staging\_area>/SOL8/ EcDsDistributionServer .

CONFIGURATION:

None

DATABASE:

None:

POST INSTALLATION

1. Start the Distribution Server.

