

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Derrick Clark	<b>2. Log Date:</b> 12/02/03	<b>3. CCR #:</b> 03-0735	<b>4. Rev:</b> A	<b>5. Tel:</b> 301-925-1024	<b>6. Rm #:</b> 3010B	<b>7. Org.</b> DEPL
<b>8. CCR Title:</b> PATCH_6A.08_SecureDist.01B						
<b>9. Originator Signature/Date</b> Derrick Clark /s/ 12/1/03			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 11/02/03	
<b>13. CCR Sponsor Signature/Date</b> Pamela Johnson /s/ 12/01/03			<b>14. Category of Change:</b> Patch/TE		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Emergency	
<b>16. Documentation/Drawings Impacted</b> (Review and submit checklist):			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b> DMS, DSS, MSS, OMS, and SSS	
<b>19. Release Affected by this Change:</b> 6A		<b>20. Date due to Customer:</b> 10/31/03		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: See additional page for NCR references. Ticket : SD_A8_01 (With L4 Mappings) Secure Distribution of Subscriptions						
<b>23. Problem: (use additional Sheets if necessary)</b> The install instructions covering Setup for Media Distribution Options for "scp" for PATCH_6A.08_SecureDist.01B need amending. Specifically: 1. The full path name for the location of .rgypatch.MediaOptions needs to be corrected in steps 4 and 5 2. The instructions in the "NOTE:" sentence need to be clarified.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Deliver amended PATCH_6A.08_SecureDist.01B install instructions to all DAACs						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> None						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> GSFC and LARC will not be able to support the MOSS testing now scheduled in December or January.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b> Site Requested delivery of this Patch no later than 10/31/03. Testing of NCRs was completed on 10/30/03. CCR could not be reviewed without a test report.						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. SCDV CCB Chair (Sign/Date):</b> Byron V. Peters /s/ 12/02/03			<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>33. EDF CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			