

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator James Meringer	2. Log Date: 10/31/03	3. CCR #: 03-0736	4. Rev: —	5. Tel: 1-301-925-0452	6. Rm #: 3131	7. Org. SCM
8. CCR Title: Release of EMD Task 101 Procurement Management Plan, 117-EMD-001						
9. Originator Signature/Date Uma Seneviratne /s/ 10/31/03 for James Meringer			10. Class II	11. Type: CCR	12. Need Date: 10/30/03	
13. CCR Sponsor Signature/Date Robert Busey Jr. /s/ 10/31/03			14. Category of Change: Update ECS/EMD Baseline Doc		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist): 117-EMD-001			17. Schedule Impact: N/A		18. CI(s) Affected: N/A	
19. Release Affected by this Change: 6A		20. Date due to Customer: 10/31/03		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: EMD Statement of Work (NAS5-03098), Task 101, Contract Data Requirement LIST (CDRL) #017						
23. Problem: (use additional Sheets if necessary) EMD Task 101, Statement of Work requires a Procurement Management Plan to be delivered within 3 months after task authorization.						
24. Proposed Solution: (use additional sheets if necessary) Deliver Procurement Management Plan in accordance with EMD contract NAS5-03098, Contract Data Requirements List (CDRL) Item #017. Deliver electronic version, as well as 10 hardcopies to Contracting Agency no later than October 31, 2003.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"): EMD contract NAS5-03098 requires delivery of a Procurement Management Plan, due 10/31/03. A late delivery may affect award fee.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date): Evelyn N. Nakamura			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			