

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Maryellen Corbett	2. Log Date: 11/17/03	3. CCR #: 03-0759	4. Rev: —	5. Tel: 301 925-0703	6. Rm #:	7. Org. COTS
8. CCR Title: JDOM Beta7 Removal						
9. Originator Signature/Date Maryellen Corbett /s/ 11/08/03			10. Class II	11. Type: CCR	12. Need Date: 10/31/2003	
13. CCR Sponsor Signature/Date Carolyn Whitaker /s/ 11/14/03			14. Category of Change: Update ECS/EMD Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): See attached page			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: EMD		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) When JDOM Beta8 was delivered with PSR #914-TDA-223, JDOM Beta 7 was moved to a different location, so that it could be used until Synergy III custom code was moved into OPS. Synergy III custom code has been moved into OPS and this version of JDOM Beta 7 is no longer needed.						
24. Proposed Solution: (use additional sheets if necessary) CM: Remove JDOM Beta 7 from the baseline documents as identified in attached documents. DAACs/Infrastructure: Remove JDOM Beta7 as identified in PSR #914-TDA-223 (JDOM Beta 8/Xerces 2.0.1 Maintenance Upgrade), as it is no longer needed for current code deliveries. Section 7.3.2, step 1 provides the instruction for removal of JDOM Beta7 (install script for delivery of JDOM Beta 8 required). In some cases, JDOM beta7 should be removed from the baseline of specific hosts, as identified in CM ECO..						
25. Alternate Solution: (use additional sheets if necessary) Accept an inconsistent baseline and installations						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Inconsistent baseline and installations						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron Peters /s/ 11/21/03			Disposition: <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

## ADDITIONAL SHEET

**CCR #:** 03-0759      **Rev:** — **Originator:**

**Telephone:**              **Office:**

**Title of Change:** JDOM Beta7 Removal

**CM Documents:**

910-TDA-003: COTS Version Map

910-TDA-023: Critical COTS List

920-TDP-002: PVC HW/SW Map

920-TDV-002: VATC HW/SW Map

CM01AJA00 Revised 10/2/03

***ECS/EMD***