

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Willard Selph	2. Log Date: 11/18/03	3. CCR #: 03-0765	4. Rev: —	5. Tel: 301-925-0368	6. Rm #: 3109D	7. Org. Deploy
8. CCR Title: Release of Wu-ftp checksum TE (wu_ftpd_ECS.tar and wu-ftp_tools.tar) to GSFC for installation.						
9. Originator Signature/Date Willard D. Selph /s/ 11/18/03			10. Class II	11. Type: CCR	12. Need Date: 11/18/03	
13. CCR Sponsor Signature/Date Debra Stepp /s/ 11/18/03			14. Category of Change: Patch/TE		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist): None			17. Schedule Impact:		18. CI(s) Affected:DPL	
19. Release Affected by this Change: 6A		20. Date due to Customer: 11/18/03		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed38545						
23. Problem: (use additional Sheets if necessary) This TE is being delivered to fix the need to checksum Data Pool files at download time.						
24. Proposed Solution: (use additional sheets if necessary) Install wu_ftpd_ECS.tar and wu-ftp_tools.tar files at GSFC.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The possibility of data being sent to the Data Pool and users with parts of the data missing.						
27. Justification for Emergency (If Block 15 is "Emergency"): Testing completed 24 hours prior of scheduled delivery.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 11/18/03		Disposition: <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. EDF CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

## ADDITIONAL SHEET

**CCR #:** 03-0765    **Rev:** —    **Originator:** Willard Selph

**Telephone:** 301-925-0368    **Office:** 3109D

**Title of Change:** Release of Wu-ftp checksum TE (wu\_ftpd\_ECS.tar and wu-ftp\_tools.tar) to GSFC for installation.

The following document contain the installation procedures:

See TE\_6A.08\_wu\_ftp01AdSh.doc for installation instructions.

CM01AJA00 Revised 10/2/03

***ECS/EMD***