

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Ralph E. Fuller	2. Log Date: 4/20/04	3. CCR #: 04-0222	4. Rev: —	5. Tel: (301) 925-0339	6. Rm #: 3203F	7. Org. Deployme
8. CCR Title: Update Training Material for the EMD Project						
9. Originator Signature/Date Ralph E. Fuller /s/ 4/20/04			10. Class II	11. Type: CCR	12. Need Date: 04/27/04	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 04/20/04			14. Category of Change: Update ECS/EMD Baseline Doc		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 625-EMD-009, 625-EMD-010, 625-EMD-013, 625-EMD-017			17. Schedule Impact: N/A		18. CI(s) Affected: N/A	
19. Release Affected by this Change: Release 7/Synergy IV		20. Date due to Customer: 04/27/04		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Under the EMD contract the Training Material (625-series documents) is to be updated and delivered once a year. However, four lessons (i.e., Data Distribution (625-EMD-009), Archive Processing (625-EMD-010), User Services (625-EMD-013), and System Troubleshooting (625-EMD-017)) are required deliveries under the Synergy IV contract.						
24. Proposed Solution: (use additional sheets if necessary) The proposed solution is to provide four updated lessons of the Training Material for the EMD Project (625-series) by incorporating all appropriate changes and delivering the documents prior to Release 7/Synergy IV PSR (04/27/04)						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will not complete requirements for Release 7/Synergy IV PSR						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Mary S. Armstrong /s/ 4/21/04			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			