

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

| | | | | | | |
|--|--------------------------|----------------------------------|---|--|---|-----------------|
| 1. Originator Minghsiu | 2. Log Date: 06/28/04 | 3. CCR #: 04-0331 | 4. Rev: — | 5. Tel: (301)925-0892 | 6. Rm #: 3023C | 7. Org. SynV |
| 8. CCR Title: move the earth-outlook.hitc.com web site data and metrics tool to new machine, ECSV | | | | | | |
| 9. Originator Signature/Date Ming-hsiu Shih /s/ 6/16/04 | | | 10. Class IN | 11. Type: CCR | 12. Need Date: 07/07/2004 | |
| 13. CCR Sponsor Signature/Date Pamela Johnson /s/ 6/21/04 | | | 14. Category of Change: Syn IV | | 15. Priority: (If "Emergency" fill in Block 27). Routine | |
| 16. Documentation/Drawings Impacted (Review and submit checklist): | | | 17. Schedule Impact: N/A | | 18. CI(s) Affected: | |
| 19. Release Affected by this Change: N/A | | 20. Date due to Customer: N/A | | 21. Estimated Cost: None - Under 100K | | |
| 22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: | | | | | | |
| 23. Problem: (use additional Sheets if necessary) A Metrics Tool that was developed by the university of Maryland will transfer to EDF for Synergy InfoMart management group and Synergy university partners to use and maintain. The current earth-outlook.hitc.com host machine don't have the software and hardware resouces for running the Metrics Tools. | | | | | | |
| 24. Proposed Solution: (use additional sheets if necessary) The earth-outlook.hitc.com host machine that is currently used for Synergy InfoMart web site host needs to move to new machine, ECSV which meet the software and hardware requirements for new Metrics Tools. | | | | | | |
| 25. Alternate Solution: (use additional sheets if necessary) N/A | | | | | | |
| 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) N/A | | | | | | |
| 27. Justification for Emergency (If Block 15 is "Emergency"): N/A | | | | | | |
| 28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other | | | | | | |
| 29. Board Comments: | | | 30. Work Assigned To: | | 31. CCR Closed Date: | |
| 32. SCDV CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | |
| 33. EDF CCB Chair (Sign/Date): Darryl Washington /s/ 7/7/04 | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | |
| 34. ECS CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS | | | |