

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Darryl Washington	2. Log Date: 10/29/04	3. CCR #: 04-0600	4. Rev: —	5. Tel: x0734	6. Rm #: 1042	7. Org. COTS S/W
8. CCR Title: Deliver GES Archive Capacity Upgrade PSR						
9. Originator Signature/Date Darryl Washington /s/ 10/28/04			10. Class II	11. Type: CCR	12. Need Date: 10/28/2004	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 10/29/04			14. Category of Change: PSR		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): See additional Sheet			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: Release 7		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) A recommendation of the white paper "Archive Capacity Study for the ECS System; 220-TP-002", this delivery satisfies the requirement for the GES DAAC Archive Capacity Upgrade. This document outlines the necessary installation and transition procedures for the deployment of the upgrade.						
24. Proposed Solution: (use additional sheets if necessary) Follow the instructions in this document (914-TDA-292) for the GES Archive Capacity Upgrade						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) GES archive will fill at a very rapid rate, and eventually saturate all of the current archive capacity.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Evelyn N. Nakamura /s/ 10/20/04 for Byron Peters			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 04-0600 **Rev:** — **Originator:** Darryl Washington

Telephone: x0734 **Office:** COTS H/W

Title of Change: Deliver GES Archive Capacity Upgrade PSR

Document Impacted for GES Archive Capacity Upgrade

910-TDA-003	COTS S/W Version Baseline Report
910-TDA-005	Site Host Map Report
920-TDG-001	GSFC Hardware Diagram Map
920-TDG-002	GSFC Hardware-Software Maps
920-TDG-008	GSFC Mount Points
921-TDG-002	GSFC Hardware Network Diagram
921-TDG-003	GSFC Host IP Assignments
922-TDG-007	GSFC FSMS Servers Disk Configuration

CM01AJA00 Revised 10/2/03

ECS/EMD