

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Alexander Schuster	2. Log Date: 12/20/2004	3. CCR #: 04-0690	4. Rev:	5. Tel: 301-925-0519	6. Rm #: 3008B	7. Org. COTS SW
8. CCR Title: Install Wu-ftp patch for Open Client upgrade on functionality lab host f0dps01						
9. Originator Signature/Date Alexander Schuster /s/ 12/20/2004			10. Class IN	11. Type: CCR	12. Need Date: 12/21/04	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 12/21/2004			14. Category of Change: EDF/Infrastructure		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist): N/A			17. Schedule Impact:		18. CI(s) Affected:DPL	
19. Release Affected by this Change: 7.02+		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: Compatibility with the Open Client 12.5.1 upgrade (NCR 41697)						
23. Problem: (use additional Sheets if necessary) Wu-ftp 2.6.2 needs to be patched on f0dps01 for compatibility with Open Client 12.5.1. The patch consists of a single binary file rebuilt here from freeware source code. It contains no change in functionality. Also,, the Open Client files in the /datapool/<mode>/user/tools directories on f0dps01 need upgrading to reflect Sybase OC 12.5.1 as well.						
24. Proposed Solution: (use additional sheets if necessary) Install the binary file "wuftp_sun_41697.tar.gz" on host f0dps01. The file is in directory CM_INBOX on lemmings. No new licenses are required. Upgrade /datapool/<mode>/user/tools by creating subdirectory sybOC and installing appropriate Open Client 12.5.1 subdirectories and files.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Would be unable to regression test the new Wu-ftp in functionality lab prior to installing it in the PVC.						
27. Justification for Emergency (If Block 15 is "Emergency"): Fix is needed for rollup patch testing in the PVC as soon as possible for a January release.						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date): Kevin Lange /s/ 12/21/2004			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			