

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Danny Huang	2. Log Date: 01/20/05	3. CCR #: 05-0018	4. Rev:	5. Tel: 301 9250837	6. Rm #: 3014C	7. Org. COTS/SW
8. CCR Title: Install Apache 1.3.29 with SSL and modified mod_jk.conf file on f0dps01 for Synergy V						
9. Originator Signature/Date Danny Huang /s/ 1/19/05			10. Class IN	11. Type: CCR	12. Need Date: 01/21/05	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 1/20/05			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist): No change to B/L Docs.			17. Schedule Impact: N/A		18. CI(s) Affected: Synergy	
19. Release Affected by this Change: 7.0 +		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Synergy V Capability ID: 12609OD, Title: Orders for HEG products						
23. Problem: (use additional Sheets if necessary) Synergy V needs apache with SSL to secure a new developed login page in Synergy V. The baseline Apache 1.3.29 does not have SSL. We need to 1. install a newly built Apache 1.3.29 with SSL on f0dps01 and 2. install a modified " mod_jk.conf " file in current Tomcat 4.1.24 on f0dps01.						
24. Proposed Solution: (use additional sheets if necessary) Using the following file in /data0/CM_INBOX/ on lemmings, install apache 1.3.29 with SSL and mod_jk.conf on f0dps01: Checksum Size Filename 1020355495 2487629 apache-1.3.29-ssl-modJkConf.tar.gz See Install Instructions in ECO. No license keys required.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Synergy V will not have the appropriate development environment.						
27. Justification for Emergency (If Block 15 is "Emergency"): Custom is ready for immediate testing; Delay will impact Synergy V schedule.						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date): Kevin Lange /s/ 1/20/05			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			