

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Cristina Bories	2. Log Date: <b>02/07/05</b>	3. CCR #: <b>05-0039</b>	4. Rev:	5. Tel: 301-925-0547	6. Rm #: 3028	7. Org. COTS
8. CCR Title: Install server and selected COTS software in PVC for DOWS machine p2ogp01						
9. Originator Signature/Date Christina Bories /s/ 2/7/05			10. Class II	11. Type: CCR	12. Need Date: 02/21/05	
13. CCR Sponsor Signature/Date Timothy Ortiz /s/ 2/7/05			14. Category of Change: Update ECS/EMD Baseline Doc		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): see attached			17. Schedule Impact: Synergy PSR		18. CI(s) Affected: DPL HW	
19. Release Affected by this Change: 7.04		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: P3 scheduling activity: S5CTOWS056: OWS server machine COTS install and checkout PVC						
23. Problem: (use additional Sheets if necessary) Host is needed for OWS in the PVC.						
24. Proposed Solution: (use additional sheets if necessary) Install a server with Red Hat Linux in the PVC. Install additional Brocade switch to allow ports for the system to attach to PVC SAN. Install COTS per documentation. Configure for all modes OPS, TS2, TS1						
25. Alternate Solution: (use additional sheets if necessary)  None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will not be able to meet integration and PSR schedule for Synergy V						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron Peters /s/ 2/10/05			Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

## ADDITIONAL SHEET

**CCR #:**                      **Rev:**                      **Originator:** Cristina Bories

**Telephone:** 301-925-0547                      **Office:** 3028

**Title of Change:** Install server and selected COTS software in PVC for DOWS machine p2ogp01

The list of COTS to be installed in the machine is contained in the attachment, and found in  
U:\EMD\24-EMDSynergy(Task 106)\09-COTS\CompletedInstallsVer13\_4

910-TDA-005 Site Host Map  
910-TDA-003 COTS SW Version Baseline  
920-TDP-001 Hardware Diagram  
920-TDP-002 Hardware-Software Map  
921-TDP-002 Hardware Network Diagram  
921-TDP-003 Host IP Assignments  
921-TDP-004 IP Address Assignments  
920-TDP-004 Floor Plan  
920-TDP-005 Cable Management Plan  
922-TDP-00x Disk Config for p2ogp01

CM01AJA00 Revised 10/2/03

***ECS/EMD***