

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Maryellen Corbett	2. Log Date: <b>03/07/2005</b>	3. CCR #: <b>05-0094</b>	4. Rev:	5. Tel: 301 925-0703	6. Rm #:	7. Org. COTS
8. CCR Title: Early Delivery of IRIX 6.5.26 as TE for GSFC SPG hosts						
9. Originator Signature/Date <b>Maryellen Corbett /s/ 03/04/2005</b>			10. Class <b>II</b>	11. Type: <b>CCR</b>	12. Need Date: 3/8/2005	
13. CCR Sponsor Signature/Date <b>Pamela Johnson /s/ 03/04/2005</b>			14. Category of Change: <b>Patch/TE</b>		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDG-002, 920-TDG-014			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 7.0+		20. Date due to Customer:		21. Estimated Cost: <b>None - Under 100K</b>		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) An early delivery of IRIX 6.5.26 is needed by GSFC to assess impacts to GSFC DUEs that may occur with delivery of the IRIX 6.5.26 upgrade. The early delivery of IRIX 6.5.26 for SPG hosts will provide an opportunity to evaluate if there will be any impacts and provide sufficient time make any necessary changes to DUEs prior to the full delivery of the IRIX 6.5.26 PSR.						
24. Proposed Solution: (use additional sheets if necessary) This TE provides an early delivery of the IRIX 6.5.26 upgrade to GSFC for g0spg01, g0spg10 and g0spg11 installation ONLY. This Early Delivery TE is NOT to be installed on any other hosts as there are identified and potential compatibility issues with some COTS products that are still being worked for the final delivery of the IRIX 6.5.26 PSR. None of these COTS products are currently baselined for GSFC SPG hosts and therefore there should be no impact to installation restricted to SPG hosts.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) GSFC will not have sufficient time to make changes to DUE code that may be impacted by the IRIX 6.5.26 upgrade.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): <b>Byron V. Peters /s/ 03/10/2005</b>			Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			