

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Alexander Schuster	2. Log Date: 03/11/2005	3. CCR #: 05-0103	4. Rev:	5. Tel: 301-925-0519	6. Rm #: 3008B	7. Org. COTS SW
8. CCR Title: Install anonymous-ftp patch on DPL Servers in the VATC, PVC and EDF						
9. Originator Signature/Date Alexander Schuster /s/ 03/11/2005			10. Class IN	11. Type: CCR	12. Need Date: 03/11/05	
13. CCR Sponsor Signature/Date Debra Stepp /s/ 03/11/2005			14. Category of Change: Update ECS/EMD Baseline Doc		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist): 910-TDA-003, 910-TDA-023, 920-TDV-002, 920-TDP-002			17. Schedule Impact: N/A		18. CI(s) Affected: DPL	
19. Release Affected by this Change:		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCR 42139						
23. Problem: (use additional Sheets if necessary) Anonymous ftp needs to be patched on t1dps01, p2dps01, and f0dps01 in support of data hiding for Synergy V. The patch consists of a new script for controlling users' use of the "ls" command, and a corresponding change to Wu-ftp's ftpaccess file that forces use of the new script when processing "ls" commands.						
24. Proposed Solution: (use additional sheets if necessary) Using file "wuftp_sun_syn5-data_hiding.tar" in CM_INBOX on lemmings and attached instructions, update hosts t1dps01, p2dps01, and f0dps01 as follows: 1. install script "EcDIFtpLs.sh" in the anonymous ftp's "bin" directory 2. modify anonymous ftp's "ftpaccess" file Tar file info: wuftp_sun_syn5-data_hiding.tar cksum : 156801729 size: 4608 . No license keys required.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Unable to pass Synergy V demo or integration test in a DAAC-like environment prior to deploying it to the DAACs.						
27. Justification for Emergency (If Block 15 is "Emergency"): Synergy V demo is in progress now.						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 03/11/2005			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date): Darryl Washington /s/ 03/11/2005			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			