

ECS Configuration Change Request

CCR No. <u>47-1627</u>	Logged Date <u>12/1/97</u>	Rev. <u>-</u>	Request Type <u>CCR</u>
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release <u>FOSB</u>	Change Class <u>II</u>	
Title (description) <u>Machine for Mini-EOC Mini-DAAC integration</u>			
Documents Affected <u>11/A</u>		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem In order to do testing for long-term storage between the Mini-DAAC and the Mini-EOC we temporarily setup the FOSB machine egghead as a DCE client. It is currently a client of the Mini-DAAC DCE server. However, because of differing delivery schedules, we need to have this machine setup as a client of the RelBDev cell. In addition, we would like to verify that egghead is still at the correct baseline. The DCE server that currently supports egghead is relbcell on "onfire".			
Proposed Solution Set egghead up as a client on the relbdev cell. In addition, cduffy, douglass, tbrant, dchannel, and eyetisku will need appropriate accounts and DCE logins.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> OO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input checked="" type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Costs: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small>			
Schedule: None <input type="checkbox"/> Other <input type="checkbox"/> ASAP <input type="checkbox"/>			
Additional LOC _____		Man-Months _____	
Materials _____			
Originator <u>Colleen Duffy</u>	<u><i>Colleen M Duffy</i></u> Signature	<u>12/1/97</u>	Date
Office <u>FOS</u>	Office Manager <u><i>M P Brandt</i></u> Signature	<u>12/1/97</u>	Date
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: <u>12/2/97</u> <u>Super - meet w/ Ernie Siehler and DCE IPT to plan & test this interface.</u>			
CCB Chairperson <u><i>Karl Liatt</i></u> Signature		<u>17 Dec 97</u> Date	

ORIGINAL