

ECS Configuration Change Request

CCR No. <u>97-1658</u>	Logged Date <u>12/4/97</u>	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release FOSB	Change Class II	
Title (description) Reallocation of FOS Machines and movement of home directories.			
Documents Affected <u>N/A</u>	Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference <u>N/A</u>		
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Due to turnover in personnel, and the plan to use the FOS Sun Sparc LXs as ClearCase View servers. We need to move several of the FOS Sun workstations and Xterms. As a result of this, and several previous machine reallocations, we also need to move several home directories. To complicate matters, a number of the people associated with this reallocation will be involved in the upcoming December move. We would like to have all the machines reallocated and moved before then. However, if this is not possible, the new locations of the machines will have to be coordinated with the move.			
Proposed Solution Please see the attached spreadsheet for machine moves and move the following home directories: tbrandt from rupunzel to netapps (spokane or tacoma); bappleba from netapps to rupunzel; gswope from beast to netapps; chunter from marvin to netapps; cbennett from netapps to bugs; nlutzio from netapps to booboo; richardm from netapps to beast; ylee from netapps to baloo. <i>need date 12/16/97</i>			
Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>
Procurement <input type="checkbox"/>	OO <input type="checkbox"/>	Rel. Dev <input type="checkbox"/>	Rel. A <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>
			FOS <input checked="" type="checkbox"/>
			Rel. C <input type="checkbox"/>
			Sys Verif <input type="checkbox"/>
			Acpt <input type="checkbox"/>
			M&O <input type="checkbox"/>
			SCDO Arch. <input type="checkbox"/>
Costs:	None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>
		(Not exceeding \$100,000)	(\$100,000 to \$500,000)
			Large <input type="checkbox"/>
			(Over \$500,000)
Schedule:	None <input type="checkbox"/>	Other	ASAP (before december move)
Additional LOC _____	Man-Months _____		
Materials _____			
Originator <u>Colleen Duffy</u>	Signature <u>Colleen M Duffy</u>		Date <u>12/4/97</u>
Office <u>FOS</u>	Office Manager	Signature <u>Carol Cherkulski For Andy Miller</u>	
		Date <u>12/4/97</u>	
Disposition	Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>
			Disapproved <input type="checkbox"/>
Comments: <u>12/5/97 Defered</u>			
CCB Chairperson	Signature <u>Kind Pratt</u>		Date <u>10 Dec 97</u>

CM010C96

ECS

ORIGINAL