




ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 98- 0023	Logged Date 01-07-98	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B	Change Class IN	
Title (description) Development EcsAssistant Database Creation			
Documents Affected N/A		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference N/A	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Development needs a Sybase database to better manage development installation of drops using EcsAssistant.			
Proposed Solution Request HTSC create EcsAssist (100MB data and 25MB log) database on <i>comanche_svr</i> . Use "select into bulk/copy" and "trunc log on chkpt" db options. Please make dbo rmagill. Please add the following additional Sybase logins: danderson, eptak and dclark. Please add the prior logins as users to the EcsAssist database. Request RTSC notify Robert Magill (x4145) when completed. Request completion by 1/12/98.			
Impact Analysis: Organizations Affected: Procurement <input type="checkbox"/> BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Science Off <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other <input type="checkbox"/>			
Additional LOC _____ Man-Months _____ Materials _____			
Originator Michelle Johnson Signature  Date 1-7-98			
Office Construction Office Office Manager  Date 1/7/98			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson  Date 1/8/98			

CM01OC96

ORIGINAL

CMC

ECS