




## ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 98- 0032	Logged Date 01-09-98	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release B	Change Class IN	
<b>Title (description)</b> EDF Development Subscription Database Size Increase			
<b>Documents Affected</b> N/A		<b>Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference</b> N/A	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
<b>Problem</b> The SubServer_RCCCO database on <i>delaware_svr</i> has run out of space for data. SSI&T integration work in the lab is halted until the problem is resolved.			
<b>Proposed Solution</b> Request RTSC increase the size of the SubServer_RCCCO database on <i>delaware_svr</i> from 10MB data and 10MB log to 50MB data and 25 log.  Request RTSC notify Karl Bugenhagen (x0481) when completed.  Request completion by 1/9/98.			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other <input type="checkbox"/> Needed SSI&T Integration Testing			
Additional LOC _____ Man-Months _____ Materials _____			
Originator Michelle D. Johnson c/o Royal White		Signature  Date 1/9/98	
Office Construction Office		Office Manager Signature  Date 1/8/98	
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
<b>Comments:</b>  CCB Chairperson Signature  Date 1/8/98			

CM01OC96

ORIGINAL

CM/TRW

ECS