




ECS Configuration Change Request

Page 1 of 3 Pages

CCR No. 98-0045A	Logged Date 1/14/98	Rev. A	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release 2	Change Class IN	
Title (description) Change Dates for the Initial Code Install and Acceptance Tests at the EDC in the ECS Development Project Master Baseline Schedule			
Documents Affected: The ECS Development Project Master Baseline Schedule		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem A decision was made to install Drop 3.0n as the initial Code Drop into the EDS instead of Drop 2. Drop 2 installation and acceptance test activities at the EDF need to be deleted from the schedule, and the new dates for Drop 3 needed to be added.			
Proposed Solution Delete the entries and dates for "Drop 2 EDC Install & C/O", "Drop 2 SVAT at EDC" and "Drop 2 Acceptance Test at EDC" from the ECS Development Project Master Baseline Schedule. Change the dates for the Drop 3 Install activity as follows: Change "Drop 3 EDC Acceptance Tests" to read "Drop 3 Install and C/O at EDC" Change the dates for the Drop 3 Install and C/O at EDC to start on 21JAN98 and end 22JAN98. Add an entry "Drop 3 Acceptance Tests at EDC" Add the dates for the Drop 3 Acceptance Tests at EDC to start on 23JAN98 and end 30JAN98. See the changes redlined on the attached Baseline Schedule pages. The need date is 15 January 1998.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys Veri <input checked="" type="checkbox"/> Acpt <input type="checkbox"/>			
Cost: None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small>			
Schedule: None <input checked="" type="checkbox"/> Other <input type="checkbox"/> Additional LOC _____ Man-Months _____ Materials _____			
Originator Douglas K. McCartney		 Signature _____ Date 1/14/98	
Office SVAT		Office Manager  Signature _____ Date _____	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:			
CCB Chairperson		 Signature _____ Date 1/16/98	

CM01OC96

ECS

Primavera1_ccr,01/15/98

ORIGINAL