

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. <u>98-0056</u>	Logged Date <u>1/16/98</u>	Rev.	Request Type <u>CCR</u>
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class <u>IN</u>
Title (description) Infrastructure Machine Upgrades			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Infrastructure upgrade machines have come in for the following machines: proxy, FWA, FWB, eos, neptune, stratos, enterprise, (formerly HTSC) xterm server, intrepid, remote access, jupi, pop server, picasso, russell, ns1, ns2, fms & turtle. Some of these are new machines filling in the infrastructure, but most are upgrades.			
Proposed Solution Blanket CCR to cover all machine upgrades. Key systems will be migrated in off-line and swapped with minimal impact. Updates to this CCR will be made as needed. This CCR covers the work aspect of the purchases only. All machines have been procured already or are covered under other CCRs. <i>Needed Date</i> <u>1/21/98</u>			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> OO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verl Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other			
Additional LOC _____ Man-Months _____ Materials			
Originator <u>Dan Smith</u>		Signature <u>[Signature]</u> Date <u>1/16/98</u>	
Office _____ Office Manager		Signature <u>[Signature]</u> Date <u>1/16/98</u>	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: CCB Chairperson <u>Karl Lierth</u> <u>20 Jan 98</u> Signature Date			