ECS Configuration	ո Change Reւլ	_est		F	age 1 of	1	Pages
CCR No. 98-20	Logged	Date 1/20/98	Rev	Request T	y pe C	CR	
Priority Routine	Urgent	Emergency X	Affected Release		Change (Class	JE/1
Title (description) Upgr	ade the FOS base	line					
Documents Affected			Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference				
RTM Change	Start New Bas	seline					<u></u>
Problem		3.2d	251	4.0			
FOS wants to upgrade of 11.5, Sybase Client 11. 1.2.4, SQR Workbench	1, IMSL 3.0, Rogu	eWave tools.h++ 7.	s 2.6, SparCompiler (0.7, net.h++ 1.1.4, db o(c (. .)	C++ 4.2, Sybatools.h++ 2.2	ase Adapti 2.1, Cygnus	ve Sen s 98r1, 97rl	/er Motif
Proposed Solution FOS will load the software Need by			attached spreadshee	et.			
Impact Analysis:	···						
Organizations Affected:	воо 🗀	Contracts	ECS Chief Eng	FOS X		M&O [¬ '
Procurement	∞ □	Rel. Dev	Rel. A	Rel. C	SCDO	O Arch.	<u> </u>
Science Off	Security [Subcontret	Sys. Eng	Sys Verf			
Cost:	None X	Small [] (Not exceeding \$100,000)	Medium	Large (Over \$500,000)			
Schedule:	None	Other	ASAP	••••••••••	•••••••••••••		
Additional LOC	-						
					'	-	
Originator Colleen Duffy	/	Collemn	Duffe,		17/20/	/ 98 Date	_
Office FOS	Office Manager		Lels for	Andy	1/0	20/90 Date	<u>\$</u>
Disposition /	Approved [#	Approved w/Comr	nent Forw	ard	Disappre	oved [7
Comments: All au	tonounted	entries wil		s NeT	A-P P	_	_
0	CB Chairperson	Signature	1 Land		1./	/21/	28

CM01OC96

ECS