

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 98-0075	Logged Date 1/22/98	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B	Change Class II	
Title (description) Do not automount libraries and COTS software used during operations, for reliability reasons.			
Documents Affected Release B Goddard Space Flight Center (GSFC) DAAC Baseline HW/SW Mapping (920-tdg-002); corresponding documents for other ECS sites (920-tde-002, 920-tdl-002, 920-tdn-002, 920-tds-002)		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Current baseline specifies that some widely-used COTS products will be automounted. For reliability, it is unacceptable for an ECS server process to depend on automounts during system operations, and it is undesirable for an operational ECS workstation to depend on automounts.			
Proposed Solution Modify system configurations, and modify the affected documents, so that the following products are not automounted: 1. Rogue Wave shared libraries (tools.h++, dbtools.h++, net.h++) 2. Sybase Open Client shared libraries 3. Perl 4. DCE shared libraries 5. Standard shared libraries (e.g. libC, libintl, and other libraries usually found in /usr/lib) 6. X/Motif shared libraries			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____			
Additional LOC <u>None</u> Man-Months <u>None</u>			
Materials _____			
Originator <u>Howard Ausden</u>		Signature <u>[Signature]</u> Date <u>1-21-98</u>	
Office <u>AD</u> Office Manager <u>[Signature]</u>		Signature <u>[Signature]</u> Date <u>1/22/98</u>	
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: CCB Chairperson _____ Signature _____ Date _____			

CM01OC96

ECS

ORIGINAL

CCR No. <u>98-0077</u>	Logged Date <u>1/22/98</u>	Rev. <u>-</u>	Request Type <u>CCR</u>
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release <u>B</u>	Change Class <u>II</u>	
Title (description) Add directory for each product to the COTS Software Version Baseline.			
Documents Affected ECS COTS Software Version Baseline (910-TDA-003)		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem 1. The target location of each COTS product must be baselined so that audits can take place, and so that standard locations are established for some products to enable mode management. 2. The Unix shell tcsh must be added to the baseline. It is used in the development environment and will be delivered.			
Proposed Solution Update the COTS Software Version Baseline to be the attached document. <div style="text-align: right;">Need Date: 1/31/98</div>			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____			
Additional LOC <u>None</u>		Man-Months <u>None</u>	
Materials			
Originator <u>Howard Ausden</u>		Signature <u>[Signature]</u> Date <u>1:21:98</u>	
Office <u>AO</u> Office Manager		Signature <u>[Signature]</u> Date <u>1/22/98</u>	
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: CCB Chairperson _____ Signature _____ Date _____			

ORIGINAL

ECS Configuration Char. Request

Page 1 of 1 Pages

CCR No. 98-0114	Logged Date 1/28/98	Rev. —	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class 11
Title (description) Installation of Test Tool Support H/W and S/W at the DAAC's			
Documents Affected N/A See Attached		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference N/A	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Hardware and software is needed at the ECS DAAC's to support Test data tools and simulators for SVAT Drop testing.			
Proposed Solution Install the hardware and software itemized in the attached matrix. Required by 5/22/98			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator Mark Abernathy		Signature <u>Mark Abernathy</u> Date <u>1/28/98</u>	
Office SVAT Office Manager		Signature <u>Karen Kle</u> Date <u>1/23/98</u>	
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
CCB Chairperson _____ Signature _____ Date _____			

CM01JU96

ECS

ORIGINAL

CM-11P