Page 1 of 12 Pages					
CCR No. 98-00	85 Logged I	Date 1/22/98	Rev.	Request Ty	/pe CCR
Priority Routine X		Emergency	Affected Release	В	Change Class ^ℤ INS
Title (description) Upgrade DAS software on ECS AMUs					
Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or					
Hardware baseline. (67	Tech Reference None				
RTM Change	Start New Bas	eline 🗌			
Problem ECS AMI.s are currently configured for DAS 1.3C1. EMASS highly recommends upgrading to DAS 1.3C7to avoid potential problems with the AMASS 4.9 installation.					
Proposed Solution					
Request to upgrade to DAS 1.3C7 at Landover, GSFC, EDC and LaRC.					
Readme file attached.					
	,				
Need Date: 1/2648					
Impact Analysis:					
Organizations Affected: Procurement	800 □ Q0 □	Contracts	ECS Chief Eng	FOS Ref. C	M&O SCDO Arch
Science Off	Security [Subcontrct	Sys. Eng X	Sys Verf 🔲	4020 7 .
Cost:	None X	Small (1)	Medium (\$100,000)	Acpt Large (Over \$500,000)	
Schedule:	None X	(Not exceeding \$100.000) Other	(\$100,000 to \$500,000)	(000,000)	
Additional LOC		Man-Months 15 minutes			
Materials					
Originator D. V. D.		Renall	Diller		~ 01/22/98
Originator Byron V. Peter	rs	Signature),,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,		Date Date
Office SED/HWE	Office Manager	Signature	Miller	1/22/98	Date
Disposition A	pproved	Approved w/Com	ment Forv	vard	Disapproved
Comments:	7	, .pp. 2 : 33 ; 36 ;		<u></u>	
Comments.			\bigcirc		
CC	OB Chairperson	TWf.	inky		1/23/98
	0anpoioon	Signature			Date

ORIGINAL

ECS