ECS Comigurati	on Change . leq	uest		P	Page 1 of 1	Pages	
CCR No. 98- (7)	//3 Logged	Date 01-29-98	Rev	Request T	ype CCR		
Priority Routine	Urgent	Emergency X	Affected Release)	Change Class	IN	
Title (description) To configure "Amazon" for MSS prototyping efforts.							
Documents Affecte			Source Nos (RID	NCR, Action Ite	em, GSFC CCR, e	etc.) or	
N/A			Tech Reference 97-1674				
RTM Change	Start New Bas	seline 🔲					
Problem Amazon is already ins efforts until April 1, 19		k in the computer roo	m 1100. MSS needs to t	emporarily use	Amazon for proto	typing	
Proposed Solution To install on "Amazon" DDTS 4.0 /home/ddts/bin/xddts and Clearcase 3.1.1 /usr/atria/bin 213198 9R FOR OAAC ELEGROUSE JEROYNEWT							
Impact Analysis:							
Organizations Affected:		Contracts	ECS Chief Eng	FOS _	M&O	□	
Procurement Science Off	QO Security	Rel. Dev X	Rel. A Sys. Eng	Rel. C Sys Verf	SCDO Arch.		
Cost:	None X	Small	Medium	Acpt Large			
	_	(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)			
Schedule:	None X	Other	Need by Date: 2/6/9	3			
Additional LOC	Additional LOC Man-Months						
Materials			///	1 1	<u> </u>		
Originator Michelle D	. Johnson	Signature	phrow 1/0	29/98	Date		
Office Release B Dev	Office Manager	Signature	M	1/2	9/90 Date		
Disposition	Approved 🔀	Approved w/Con	nment For	vard	Disapproved		
Comments:	, ,						
	CCB Chairperson	Kul	Fratt	•	3 Feb	58	

ORIGINAL

Cm clf

ECS