ECS Configuratio	n Change Rue	est			Page 1 of 1 Pages
CCR No. 98-0	144 Logged D	ate 2-5-98	Rev	Request T	ype CCR
Priority Routine	Urgent	Emergency X	Affected Release		Change Class
Title (description) Install C++ compiler licenses					
Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or					
Documents Ancored			Tech Reference		
RTM Change Start New Baseline					
Problem FOS has upgraded to the C++ version 4.2 compiler on the Suns, but no licenses have been installed on 'enterprise.'					
Proposed Solution Please have RTSC instal Suns). Nead Date	If the licenses for C++ $2/6/95$	v4.2 on the license serv	vers and distribute the l	icenses to all	Suns (or at least FOS
Impact Analysis:					
Organizations Affected:	воо 🔲	Contracts [ECS Chief Eng	FOS x	M&O
Procurement	00 <u></u>	Rel. Dev	Rel. A	Rel. C	SCDO Arch.
Science Off	Security	Subcontrct	Sys. Eng	Sys Verf Acpt	
Cost:	None 🗌	Small (Not exceeding \$100,000)	Medium (\$100,000 to \$500,000)	Large (Over \$500.000	0)
Schedule:	None	Other		•••••	
Additional LOC			Man-Month	ns	
Materials					
Originator Gary Gadson ————————————————————————————————————			Hadson		SM
Originator <u>Oury Outso</u>	-	Signature			Date
Office FOS	_ Office Manager	Signature	1 1 Dum	1	2/5/51 Date
Disposition	Approved	Approved w/Comr	nent Forv	vard	Disapproved
Comments:					
	CCB Chairperson	Kiul 7	Eath		6 File 95

ORIGINAL CM/CM