ECS Configuration	on Change ∋qui	est		,	age 1 of	Pages
CCR No. 98- 0	154 Logged D	ate 2-66-78	Rev.	Request T	ype CCR	
Priority Routine	Urgent	Emergency X	Affected Release	Rel. B	Change Class	ηД
Title (description) Grant permission to bui	ild task against Drop3 ba	aseline				
Documents Affected	1		Source Nos (RID, 1 Tech Reference Patch 3.04	NCR, Action It	em, GSFC CCR, e	tc.) <b>or</b>
RTM Change	Start New Base	eline 🗌				
Problem For the Patch Team, we baseline in Clearcase.	e need to build up the ne	xt set of NCR fixes for	r Patch 3.04. We need to	o create a task	against the Drop3	
Proposed Solution Adrienne Dupree will be against Drop3 baseline.	pe the one creating and c (Remove rhartran, leav	ontrolling this task. Plee existing: danderson,	ease add permission for rmagill, dclark, efisher)	adupree in Cl	earcase to create a	task
Impact Analysis:						
Organizations Affected:  Procurement Science Off	: BOO	Contracts	ECS Chief Eng Rel. A Sys. Eng	FOS  Rel. C  Sys Verf  Acpt	M&O SCDO Arch.	
Cost:	None <b>⊠</b>	Small (Not exceeding \$100,000)	Medium	Large (Over \$500,000)	Need by date	: 2/9/9
Schedule:	None 🔀	Other				
Additional LOC			Man-Month	ns <u>/</u>	5 minutes	
Materials		- 1 - 1 - 11	1			
Originator Biff Frank	s 4	Signature	ult,), 3	16/98	Date	:
Office	Office Manager	Lynn Car Signature	20		2/5 Date	
Disposition	Approved	Approved w/Comr	ment Forw	vard 🔲	Disapproved	
Comments:	with o	rproval-	from R.	Gorsl	by of	1. d.
ı	CCB Chairperson	Kau C Signature	Feath		9 Fil	5 ate

CM01OC96 ORIGINAL

ECS