

CCR No. 98- 0192	Logged Date 2/13/98	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release Ver. 2	Change Class II	
Title (description) LaRC Cable Management Plan			
Documents Affected 920-TDL-005 - Rev 01	Source Nos (RID, NCR, Action Item, EDC CCR, etc.) or Tech Reference N/A		
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
<b>Problem</b> Hardware at the LaRC DAAC has been moved or added due to reconfiguration of test bed hardware and upgrades to Version 2.0 hardware.  Needed by February 18, 1998.			
<b>Proposed Solution</b> Changes have been made to the attached cable management plans that reflect the network connectivity and cable changes that were made at the LaRC DAAC.			
<b>Impact Analysis:</b>			
Organizations Affected:	BOC <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>
Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input type="checkbox"/>	Rel. A <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>
			FOS <input type="checkbox"/>
			Rel. C <input type="checkbox"/>
			Sys Verif <input checked="" type="checkbox"/>
			Acpt <input type="checkbox"/>
Cost:	None <input type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>
		(Not exceeding \$100,000)	(\$100,000 to \$500,000)
			Large <input type="checkbox"/>
			(Over \$500,000)
Schedule:	None <input type="checkbox"/>	Other	
Additional LOC	Man-Months		
Materials			
Originator Tim. Wells ext. 4021	Timothy E. Wells	2-15-98	
	Signature	Date	
Office M&O	Office Manager Tom Jaeger	2/13/98	
	Signature	Date	
Disposition	Approved <input checked="" type="checkbox"/>	Approved w/Comment <input checked="" type="checkbox"/>	Forward <input type="checkbox"/>
			Disapproved <input type="checkbox"/>
Comments:	POST to "PETE" ONLY!		
	T.W. Fisher		
CCB Chairperson	Terry Fisher	2/12/98	
	Signature	Date	

CM01OC96

ECS

ORIGINAL

cm cep