

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 98- 0195	Logged Date 2/13/98	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release Ver. 2	Change Class II	
Title (description) GSFC SCSI Cable Management Plan			
Documents Affected 920-TDG-012 Ver: 001		Source Nos (RID, NCR, Action Item, EDC CCR, etc.) or Tech Reference N/A	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The SCSI Switch fail-over solution was changed at GSFC DAAC Needed by February 18, 1998.			
Proposed Solution The attached reflects the changes made to the baseline for the GSFC SCSI Cable Management Plan			
Impact Analysis:			
Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>
Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input type="checkbox"/>	Rel. A <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>
			Sys Verif Acpt <input checked="" type="checkbox"/>
Cost:	None <input type="checkbox"/>	Small <input type="checkbox"/> (Not exceeding \$100,000)	Medium <input type="checkbox"/> (\$100,000 to \$500,000)
			Large <input type="checkbox"/> (Over \$500,000)
Schedule:	None <input type="checkbox"/>	Other	
Additional LOC	Man-Months		
Materials			
Originator <u>Tim. Wells ext. 4021</u>	Timothy E. Wells	<i>Timothy E. Wells</i>	2-13-98
	Signature		Date
Office <u>M&O</u>	Office Manager <u>Tom Jaeger</u>	<i>Tom Jaeger</i>	2/13/98
	Signature		Date
Disposition	Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>
Comments:			
CCB Chairperson <u>Terry Fisher</u>	<i>Terry Fisher</i>	2/17/98	
	Signature	Date	

CM01OC96

ECS

ORIGINAL

CM01