ECS Configuration Change Request Page 1 of / Page						Pages
CCR No. 98-C)/97 Logged	Date $2/13/98$	Rev	Request T	ype CCR	
Priority Routine	X Urgent	Emergency	Affected Release	2.0	Change Class	II
Title LaRC Revised At-Launch Hardware Design						
Documents Affected Hardware Baseline# 920-TDL-001:Rev01			Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference None			
RTM Change Start New Baseline X						
Problem LaRC HW brought to A	At-Launch Configuration	on.				
Duran and Onlinking						
Proposed Solution The attached document the Jan./Feb. 1998 time: NEED: 18 Feb. 1998	t incorporates changes frame.	to the LaRC DAAC Hai	dware Diagram as a r	esult of hardwa	re upgrades at LaF	C in
Impact Analysis:					<u> </u>	
Organizations Affected:	воо 🗆	Contracts	ECS Chief Eng	FOS 🗀	M&O	X I
Procurement] 00 🗌	Rel. Dev	Rel. A	Rel. C	SCDO Arch.	
Science Off	Security	Subcontrct	Sys. Eng 🗓	Sys Verf Acpt		
Cost:	None X	Small (Not exceeding \$100,000)	Medium (\$100,000 to \$500,000)	Large (Over \$500,000)		
Schedule:	None X	Other		•••••		
Additional LOC			Man-Mon	ths		
Materials						
Originator M. Alabasi	tro	Mark Alabastro Signature	the dit		13 Feb 1998 Date	
Office SED/HWE	Office Manager	Randy Miller Signature	poll A	nller	2/13/98 Date	
Disposition	Approved X	Approved w/Comr	nent For	ward	Disapproved	
Comments:	~					·
Comments.		TW		2/17	/98	
	CCB Chairperson	Signature	ing			ate

CM010C96 ORIGINAL

CMCEP